State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AMADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON,  TONY Cl PPONERI $8, 512,200 04/ 26/ 18 19%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. GooDW $3, 377,826  05/16/18
REMOVE TREES PO BOX 491660 o en s1,244,752 09/13/19 4%
RI PON CA 95366
REDDI NG CA 96049 (209) 599- 1940
(530) 222- 0810
10- AVA- 88- 54. 7/ 60. 8 IN AMADOR COUNTY NEAR S| LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5,904, 000 06/25/15  100%
10- 0W5904 ROUT ROM COWP, $5, 942,599 07/ 15/ 15
NHP- PO8S- ( 065) E STATE E 88 FROM 0.3 MLE EAST OF COVPANY 1110 VEST KETTLEVAN $136 374 12/31/18  2°%
N ) PEDDLER HI LL ROAD TO 2.0 M LES WEST P.O. BOX 430 LANE #35 '
0 OF TRAGEDY SPRI NGS AN BAL D 63401 LODI, CA 95240 SUSPENDED
DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
HA22 (573) 221- 5958
10- AMA- 88- 66. 6/ 71. 7 I N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4, 369,954 04/28/15  100%
10- 0W6004 $3, 853,679 05/08/ 15
STATE ROUTE 88 FROM SI LVER LAKE COVPANY 1110 VEST KETTLEMAN 87%
NHP- PO88- (063) E CAMPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35 $31,055 12/31/18
0 PAVEMENT REPAI R AN BAL VD 63401 LODI, CA 95240 OVER RUN
HA22 (573) 221- 5958 (209) 333-6928
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,137,981 10/ 24/ 16 87%
10- OF2804 FROM WHI TE PI NES AND BI G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $5, 789,955 11/28/16 81%
ACST- PP00- (152) E PARK ENTRANCE STE. 107 $402,859 11/ 05/ 18
--0) NS SAN ANDREAS CA 95244 .
TRUCT WALL FOR SEDI MENT CONTROL
(209) 754- 3839 LCDI, CA 95240
(209) 479- 3608
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $2,243,889 03/11/16  100%
10- 1E4404 COTTAGE SPRINGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $1, 889, 023 8?5 55735 12 100%
M LE EAST OF CONNECTI ON OLD HI GHMAY 39 CALI FORNIA ST PMB118 #35
HMA RESURFACI NG
VALLEY SPRINGS CA 95252 "(2];'9 22392532 OVER RUN
HML (573) 221- 5958 (209) 333-
10- CAL- 49- 20. 5/ 25 I N CALAVERAS COUNTY NEAR SAN ANDREAS GEORGE REED, | NC. | QBAL AULAKH $2,527,257 04/ 23/ 18 69%
10- 1H4404 FROM ROUTE 12 TO 0.7 MLE NORTH OF  P. O BOX 4760 $1,953,521 05/18/18
ACNH- P049- (174) E NORTH LOVBARDL DR VE AND EROV 0. 6 850 S. GUILD AVE $1,259, 406 10/11/18 3%
) STE. 107

--0

HVL

MODESTO CA 95352
(209) 523- 0730

M LE SOUTH OF ROUTE 26
RHVA OVERLAY

LODI, CA 95240
(209) 479- 3608
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10- MER-5-25.9/32. 1
10- 1G5004

HVB

10- MER- 33-13. 2/ 26. 5
10-1Gr704

HVL
10- MER- 59-12. 8/ 13. 5

10- 0U5204
HSST- P059- (074) E

--0)

HB1

10- MER- 59- 16. 2/ 23
10- 1H4304

HVL

I'N MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON,
VARI QUS LOCATI ONS LP

PCLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SU TE 100

SACRAMENTO CA 95834
(916) 283- 9950

I'N MERCED COUNTY AT AND NEAR SANTA
NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT
SOUTH JUNCTI ON ROUTE 140/ SULLI VAN
ROAD

SLURRY SEAL, HMA, AND RHVA OVERLAY

FRESNO CA 93706
(559) 441- 5700

I'N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON

OF MERCED ON STATE ROUTE 59 FROM 0. 33 1039 HOBLI TT AVE
M LE SOUTH TO 0. 37 M LE NORTH OF
M SSI ON AVE/ DI CKENSEON

I NSTALL LEFT TURN CHANNELI ZATI ON

CLOVIS CA 93612
(559) 299- 3290

I'N MERCED COUNTY I N AND NEAR MERCED TEI CHERT CONSTRUCTI ON
FROM SOUTH FORK BLACK RASCAL CANAL TO400 SUNRI SE AVE, SUI TE 300
0.1 MLE SOUTH OF OAKDALE ROAD

0.1 RAC (G OVERLAY ROSEVI LLE CA 95661

(916) 757- 6400

GRANI TE CONSTRUCTI ON COVPANY .

MUHAMVAD RAHVAN
3469 YEAGER DRI VE
MADERA, CA. 93637
(559) 905- 5501

MUHAMVAD RAHVAN

3469 YEAGER DRI VE
MADERA. 93637, CA
(559) 905- 5501

MUHAMVAD RAHVAN
3469 YEAGER DRI VE
MADERA, CA. 93637
(559) 905- 5501

RAAI D ABOUZEDAN

2374 | NDUSTRI AL ROVE

TURLOCK, CA 95380
(559) 287- 2255

09/ 27/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL-49-/30.3 I N AMADOR, CALAVERAS, TUOLUMWNE, PHI LLI PS AND JCORDAN, | NC. TONY CI PPONERI $2, 067,647 02/08/18 81%
10- 1F6404 MARI POSA, MERCED, SAN JOAQUI N, 10201 PARKSI DE DRI VE 952 GOODW N DRI VE $2;$g%' 2‘;‘; %; fﬁ; 12 98%
STANI SLAUS COUNTI ES ON ROUTES 4, 5, RI PON, CA 95366 ’
KNOXVI LLE TN 37922
12, 26, 49, 88, 108, 120, 140. (209) 599- 1940
REMOVE DEAD OR DYI NG DROUGHT (919) 388-4222
HA23
10- MER-5-8.8/24.9 I'N MERCED COUNTY AT VARI OQUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON, MJUHAMVD RAHVAN $3, 446,370 03/13/18 75%
10- 1G3304 REPLACE JOI NT SEALS, POLYESTER LP 3469 YEAGER DRI VE. iﬁ' %% ggg f{g; gg; ig 86%
4600 NORTHGATE BLVD STE 100 MADERA CA 93637 ! !
SACRAMENTO CA 95834 (559) 905- 5501
HB1 (916) 283- 9950

$3,307,240 03/23/18 33%

$264, 567 04/17/18
$258, 417 03/21/19

8%

$3, 054,309 11/07/17 86%

$2,727,526 11/28/17
$1,121,511 10/05/18

88%

$962, 402 05/01/17 27%

$111,597 05/18/17
$111,597 11/08/18

12%

$1, 933,507 03/19/18 82%

$1, 775,398 04/09/18
$188, 750 09/ 28/ 18

96%

SUSPENDED
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District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6, 223 2‘11; %g; 12 1%
OVERCROSSI NG TO CGRI FFI TH ROAD TURLOCK, CA 95380
ATASCADERO CA 93422
OVERCROSSI NG 805) 461. 1454 (209) 656- 6862
TREAT BRI DGE DECKS (805) 461-
HVB
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL Sl AVAK S| RANG $582,950 05/18/17  100%
10- 1E27A4 IN AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE $628, 7;3 8?5 (1)35 i; 100%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380
OVERCRGOSSI NG (209) 610- 3932
TREAT BRI DGE DECK, REPLACE APPROACH | RVINE CA 92606
HVB SLABS (949) 252- 0441
10- MER- 99- 13. 3/ 21. 4 AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800, 680 11/18/16  100%
i\g{gfﬁﬁ% (089)6 RELOCATE OVERHEAD- S| GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2, 753, 128 1%5 gg; 13 100%
0 16351 CONSTRUCTI ON Cl RCLE VEES NVADERA, CA. 93637
{RVINE  CA 92606 (831) 445- 5160 OVER RUN
HB1 (949) 252- 0441
10- MER- 99- 15. 1/ 16 IN MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,500,524  07/15/16 (4,
NHP- P099-( )5 $0 01/17/18
E 0O 140/ 59 FRESNO CA 93706 SUl TE 109
] ) PLACE MVP/ STAI R CASES/ WEED BARRI ER
(559) 441- 5700 %55%7?522?7
HB1 (559) 675-
10- MER- 99- 35. 9/ 37. 3 I N MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC.  DBA MUHAMVAD RAHVAN $11, 072,825 11/17/17 62%
i\%—\ﬁ%ﬁgg_wm c NEAR TURLOCK FROM 0.3 M LE NORTH OF TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE g, ?;(75, i‘;g (1)15 2(7)5 1; 69%
BRADBURY ROAD OVERCROSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA CA. 93637 e
-0 M LE NORTH OF STANI SLAUS C (559) 905- 5501

PAVEVENT REHABI LI TATI ON ROSEVILLE, CA. 95661

HA22
10- MER-99-/10. 6 IN MERCED COUNTY NEAR MERCED FROM CENTERLI NE STRIPING CO., INC. SI AMAK SI RANG $2, 139,245 03/ 06/ 18 82%
10-1H8304 MADERA COUNTY LINE TO OMENS CREEK 9847 DI NO DRI VE $1,578,371 03/29/18 74%
BRI DGE AND | N AND NEAR ATWATER AND $280,269 10/04/18
LI VI NGSTON FROM VEBBER CANA ELK GROVE  CA 95624 (209) 610- 3932

REPLACE TRAFFI C STRI PE (916) 686- 8860
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 165- 35. 6/ 36. 1 I N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON JOHNNY REYES $1, 616,368 10/27/16  100%
i\O-OUé?gé_(GSl)l STATE ROUTE 165 AT FOM.ER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 597, 423 éy %8; 12 100%
oS I NSTALL LEFT TURN CHANNELI ZATI ON TURLOCK. 95380
--0) DAVIS CA 956169410 ( 208) 98;3 »764
(530) 406- 4200
HB1
10- MER- 165-/0 I N MARI POSA, MERCED AND STANI SLAUS  NEVADA BARRI CADE & SI GN CO $3, 449,485 08/ 31/ 18 0%
10- 1E5804 COUNTI ES AT VARI QUS COUNTI ES I NCDBA GOLDEN STATE STRIPING & $0  09/25/18 0%
SSTG 000C- (484) E CONSTRUCT RUMBLE STRI PS SI GNS $0
-0 P.O. BOX 20459
RENO NV 89515
(775) 331- 5100
10- MPA- 140- 22. 1/ 25. 3 NEAR MARI POSA FROM THE NORTH TEI CHERT CONSTRUCTI ON QUAN H. TRINH $2, 474,534 05/ 07/ 18 37%
10-0G3404 JUNCTI ON OF STATE ROUTES 140 & 49 TO 5771 S TOYOTA AVE 850 S GUILD AVE, $2, 365, 644 06/ 07/18 88%
ACNH- P140- (036) E $2, 365, 644 11/ 14/ 18
0 VIFI TLOCK ROAD FRESNO CA 93725 SULTE 107
o PAVEMENT REHABI LI TATI ON ( CAP
( M (559) 813- 3100 L?g‘g’ 4?’? 22(2);0
HA22 (209) 471-
10-SJ-4-2.1/2.1 I'N SAN JOAQUI N COUNTY ON WESTBOUND SRETI C ARl EL MENDCZA $180,509 11/08/17  100%
10- 0P8404 4 AT 2.3 MLES WEST OF M DDLE RIVER 2285 MORELLO AVENUE 850 S. QU LD AVENUE $156, 3;3 ééj ig; 1; 100%
BRI DGE LCDI, CA 95240
PLEASANT HILL CA 94523 ' 09/17/18
ROCK SLOPE PROTECTI ON . CoVP
(925) 602- 4710 (209) 639- 4686 LETED
HA42
10- SJ- 5- 25. 8/ 26. 1 IN SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2, 025,321 11/ 07/ 17 55%
ig\lELGZ((Z)g‘;-(OZS) c VARI OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 850 GUI LD AVENUE #107 $$;, égg éif ;2; i; 36%
0 SEI SM C RETROFI T OF VARI OUS BRIDGES 16351 CONSTRUCTI ON CI RCLE VES | 0D, CA 95240 :
IRVINE CA 92606 (209) 483- 5812
(949) 252- 0441
10- SJ- 5- 26. 5/ 27 I'N SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBCDA, | NC. ARIEL |. MENDCZA $290,912 03/02/17 24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAI RY LANE 850 S. QU LD AVENUE $272, Gég 835 %g; 1; 99%
REPAI R BRI DGE CROSSFRAMES
JORDAN MN 55352 LCDI, CA 95240
(209) 471- 4008 SUSPENDED

HM

(952) 447- 6025
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-28.3/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT MYERS AND SONS CONSTRUCTI ON, TROY SCHEI BER $1, 608, 789 03/ 13/ 18 67%
10- 1F9504 SM TH CANAL BRI DGE AND | N LATHROP AT LP 3663 ARCH ROAD $1, ggg' (7)22 2‘11; 82; 12 90%
ROUTE 5/ 120 SEPERATI ON OVERHEAD 4600 NORTHGATE BLVD STE 100  STOCKTON CA 95215 :
PLACE POLYESTER CONCRETE ON BRI DGE .
SACRAVENTO CA 95834 (209) 948- 3966
HVB (916) 283- 9950
10- SJ-5-32. 7/ 49. 8 I'N SAN JOAQUI N COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON ARl EL MENDCQZA $3,106,239 03/23/18  100%
10- 1G7904 STOCKTON FROM HAMMVER LANE 651 ENTERPRI SE COURT 850 S. GU LD AVENUE ﬁ' g;‘lh ggé 835 %éj ig 96%
UNDERCROSSI NG TO SACRAMVENTO COUNTY LODI, CA 95240 .
LI NE LI VERMORE CA 94550 (208) 635. 4686
PCC SLAB REPLACEMENT (925) 245- 1300
10-SJ-5-/17.5 IN SJ COIN & NEAR LATHROP FROM __ SPECI ALI ZED PAVEMENT MARKI NG, DEOL, HARM NDER $4,018,513 03/06/18  100%
10- 1H8804 STA CO LI NE TO LATHROP ROAD UC & IN &I NC. 952 GOODW N DR. $3;$f‘i9; g% 835 225 12 93%
NEAR STOCKTON FROM 0.4 M___ N OF 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366 '
HOSPI TAL RD TO SACRAMEN (209) 609- 4910
REPLACE TRAFFI C STRI PE TUALATIN, OR 97062- 9685
(503) 885- 0420
10- SJ-12-. 1/ 4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, | NC BERRY GREG / OSHI TA, $39, 205, 060 08/13/13 96%
r{& ?ﬁgmnz c FROM MOKELUMNE RI VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $§?L' E? ig? f{g; gg; ig 93%
“( ) POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 WEST KETTLEMAN ! !
-0 ROADWAY REHABI LI TATI ON LANE, #35
(510) 526- 3424
LODI, CA 95240
HA22
(209) 333- 6928
10- SJ-12-17. 1/ 17. 7 I'N SAN JOAQUIN COUNTY IN THE CI TY OF AMERI CA PACI FI C CONSTRUCTION  QUAN H. TRINH $500,396 11/08/17  100%
10-0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 Cl TRUS VALLEY AVE 850 S GUI LD AVE, $518, 731;(2J (1)2135 (1)15 :11; 100%
STREET AND SOUTH CENTRAL AVENUE SUITE 107
UPGRADE CURB RAMPS, S| DEWALKS AND EASTVALE ~ CA 92880 09/05/18
\ LODI, CA 95240 COVPLETED
(559)577-9999 209) 471- 4008
HB71 (209) 471-
10- SJ- 12-18. 7/ 20. 9 IN SAN JOAQUI N COUNTY | N AND NEAR GEORGE REED, | NC. AR EL MENDCZA $1, 023,005 02/22/18 83%
10- 1Gr804 LODI FROM GUI LD AVENUE TO BRUELLA P.O BOX 4760 $910, 106  03/20/18
850S. GUILD AVENUE $220.876 10/09/18 8%

HMVL

RCAD

0.25'" HVA (TYPE A) OVERLAY

State of California Department of Transportation

MODESTO CA 95352
(209) 523- 0730

LCDI, CA 95240
(209) 639- 4686
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-88-16. 4/ 25. 4 I'N SAN JOAQUI N COUNTY AT AND NEAR GEORGE REED, | NC. $6, 396, 021 08/ 31/18 0%
10- 0Q1804 CLEMENTS FROM 0.1 M LE EAST OF DI SCH 140 EMPI RE AVE $0  09/20/18 0%
ACNH- PO88- (070) B ROAD TO AMADCR COUNTY LI NE $0
-0 DI GOUT AND REPAI R OF LQOCALI ZED MOXDESTO ~ CA 95354
(209) 523- 0730
HA22
10- SJ-99-5.3/5. 7 I'N SAN JOAQUI N COUNTY, SJ 99 M DSTATE BARRI ER, | NC. TROY SCHEI BER $346,084 07/10/ 18 45%
10- 1F7304 COLLI SI ON REDUCTION. 0.4 M LE TO 0.8 PO BOX 30550 3663 ARCH ROAD $336, 798 07/23/18 95%
SNHG- P099- ( 625) E M LE NORTH OF AUSTIN RD. OVER $336, 798 10/ 05/ 18
. - STOCKTON CA 95215
--() STOCKTON  CA 95213
CROSSI NG 209) 944- 9565 (209) 948- 3966
- | NSTALLATI ON OF CONCRETE MEDI AN (209) 944-
10-SJ-99-5.7/9. 4 INSI COFMO0.1 MS OF S JCT 120/99 CENTERLINE STRIPING CO., INC. RANBI R BHULLAR $1, 441,250 02/16/18  100%
10- 1H8504 SEP TO 0.2 M N OF LATHROP RD OC & FM 9847 DI NO DRI VE 3663 ARCH RD, SUITE $1, 401, 528 8?5 gg; 12 100%
0.3 MN OF ARCHRD UIC TO 0.1 MN OF 500
MARSH ST PED COC & 0. 1 o o STOCKTON, CA 95215- 8315
REPLACE TRAFFI C STRI PE ( ) ) (209) 639- 4306
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 791,373 03/29/18 43%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $989, 435 04/17/18 55%
STPL- 6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH QUI LD $294, 487  05/31/22
--() HERCULES CA 94547
ROAD, 510) 741- 9226 AVENUE, #107
LE13 REPLACEMENT PLANTI NG AND | RRI GATI N (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99-18.5/22. 9 I'N SAN JOAQUI N COUNTY | N STOCKTON ON TEI CHERT CONSTRUCTI ON OBAI DULLAH RASHI D $4,920,662 03/13/18  100%
10- 1G3204 ROUTE 99 FROM 0.1 M LE NORTH OF MARSH400 SUNRI SE AVE, STE. 300 " ABDUL" $4, 719, 623 835 82; ig 100%
STREET PEDESTRI AN OC TO HAMVER LANE
o ROSEVI LLE CA 95661 3663 ARCH ROAD, 09/ 06/ 18
SUl TE- 500 SUSPENDED
(916) 757- 6400
L 0.1 RHVA OVERLAY STOCKTON, CA 95215
(209) 470- 8782
10- SJ-99-31. 3/ 0 IN SAN JOAQUI N, STANI SLAUS, AND AMERI CAN Cl VI L CONSTRUCTORS $2,274,000 08/24/18 0%
10- 1E5904 TUOLUMNE COUNTI ES AT VARI OUS VEEST COAST LLC $0  09/20/18 0%
HSNH- 000C- (482) E $0

--0

LOCATI ONS

State of California Department of Transportation

2990 BAY VI STA COURT

I NSTALL HI GH FRI CTI ON SURFACE

BENICIA CA 94510
(707) 746- 8028
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. HASSAN JAKHAR $4, 500,100 09/18/17 80%
i%—\l ;F%gg 615) £ STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET 3469 YEAGER DRI VE, $3;$§?g' ggg 125 é% 1; 720
-(619) TREE PRUNI NG AND REMOVAL SUl TE 109 '
--0) BERKELEY CA 94710 VADERA. CA 93637
(510) 549- 3954 '
(209) 639- 4304
10-SJ-132-.4/7.1 I'N SAN JOAQUI N COUNTY NEAR VERNALIS BAY CI TIES PAVING & GRADING, WALl WAZIRI $22, 453,109 07/20/ 16 85%
hﬂﬁgﬁ? 0501 ON SR 132 FROM |-580 TO STANISLAUS | NC. 611 SAN JUAN AVENUE $19, 405, 7% 285 1%5 ig 86%
A -(050) COUNTY LI NE 1450 CIVIC CT #400 BLDG B STOCKTON, CA 95203
-0 REPAI R PCC PAVEMENT A 04520 (209) 470- 8790
HA22 (925) 687- 6666
10- SJ-205-/2.6 I'N SAN JOAQUI N COUNTY I N AND NEAR GOODFELLOW BROS CALI FORNI A, WALl WAZIRI $9, 501,765 05/01/18 73%
i\g; iﬁégg 248) E TRACY, FROM ALAMEDA COUNTY LINE TO  LLC. DAVID M TCHELL 952 GOODW N DRI VE ﬁ, g;g, 2;2 (1)85 ig; 12 30%
0 -(348) 0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366 $e0e
o 0.19 M WOF GRANT LINE (209) 470- 8790
RHVA RESURFACI NG LI VERVMORE CA 94551
HML (925) 449- 5764
10- STA-99-18.0/19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI S HANSON $5,302,356 10/ 31/ 16 93%
io- Oxﬁ,ﬁg‘é 996) 0 STATE ROUTE 99 AT CARPENTER ROAD 4001 BRADSHAW ROAD 952 GOODW N DRI VE $4, 974, 9;5 (1){13; gg; ig 93%
__:()E - ( ) BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP SACRANENTG CA 95827 Rl PON CA 95366
RECONSTRUCT RAMP, | NSTALL TURN LANE (916) 855- 4400 (209) 479- 4053
HB1
10- STA-99-20. 9/ 24. 7 I'N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVING & GRADING, CHRI S HANSON $12, 742,789 12/ 20/ 17 51%
ACNFH P09- (616) £ MODESTO, SALIDA RIPON AND e 952 GOODW N DRI VE M47a8 201 ozito10 3%
0 -(616) MANTECA FROM 0.5 M LES SOUTH OF 1450 CI'VIC CT BLDG B #400 STOCKTON CA 95215 '
o PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST AUX ~ CONCORD  CA 94520
HB4N (925) 687- 6666
10- STA-99-/24. 7 I'N STANI SLAUS COUNTY | N AND NEAR SPECI ALI ZED PAVEMENT MARKI NG, TONY Cl PPONER! $2,359,065 03/13/18  100%
10- 1H8404 TURLOCK AND MODESTO FROM MERCED I NC. 952 GOODW N DRI VE $2, 284, 123 8‘715 83; ig 100%

State of California Department of Transportation

COUNTY LI NE TO SAN JOAQUI N COUNTY
LI NE
REPLACE TRAFFI C STRI PE

11095 SWINDUSTRI AL WAY STE A Rl PON, CA 95366

TUALATIN OR 97062
(503) 885- 0420

(209) 599- 1940
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-/13. 3 I'N STANI SLAUS COUNTY | N AND NEAR CHESTER BROSS CONSTRUCTION  TROY SCHEI BER $3,995,836 06/13/18 20%
10- 1H4604 VERNALI S FROM SAN JOAQUI N COUNTY LI NE COMPANY 3663 ARCH ROAD $324,715 07/09/18 9
ACNH- P132- (053) E $324, 715 11/13/18 8%
0 (053) TO 0.1 MLE WEST OF CARPENTER ROAD  P.O. BOX 430 STOCKTON CA 95215 ’
o RHVA OVERLAY .
HANNI BAL MO 63401 (209) 948- 3966
HML (573) 221- 5958
10- TUO-49-/6. 4 I'N TUOLUMNE COUNTY AT AND NEAR GEORGE REED, | NC. COLI N DORAN $4, 404, 044 05/ 04/ 18 44%
10- 1G8004 MOCASSI N FROM MARI POSA COUNTY LI NE TOP. O BOX 4760 560 MOUNTAI N RANCH RD ﬁ' SE' ggg f{i; (2)25 ig 47%
ROUTE 120 AND I N AND NEAR SONCRA FROM SAN ANDREAS, CA. 95249 ! !
MODESTO CA 95352 '
0.1 M LE NORTH OF PESCE (209) 754- 1017
RHVA. OVERLAY (209) 523- 0734
HML
10- TUO- 108-16. 1/18. 1 I'N TUOLUMNE COUNTY NEAR LONG BARN ON GEORGE REED, | NC. COLI N DORAN $1,358,054 04/23/18  100%
10- 401604 STATE ROUTE 108 FROM LYONS DAM ROAD 140 EMPI RE AVE 560 MOUNTAI N RANCH RD $1,139,534  05/16/18 40,
CSTP- S108- (053) E $0 08/28/18
TO 0.4 M LE EAST OF VEST LONG BARN SAN ANDREAS, CA. 95249
--0) MODESTO CA 95354 09/04/ 18
CONNECTI ON 209) 523. 0734 (209) 754- 1017 COMPLETED
PAVEMENT PRESERVATI ON (209) 523-
HA22
10- TUO- 108-/0 IN MARI POSA, AND TUOLUMNE S| ERRA MOUNTAI N CONSTRUCTI ON TONY Cl PPONER $3,910, 000 04/ 26/ 18 27%
10- 1F6424 COUNTI ES AT VARI QUS LOCATI ONS I NC. 952 GOODW N DRI VE ﬁ' ?gé’ ggg 8?5 %25 ig 3%
TREE REMOVAL 16355 YOSEM TE RD Rl PON CA 95366 ' '
SONORA CA 95370 (209) 599- 1940
(415) 830- 0169
10- TUO- 120- 11. 2/ 18. 2 I'N TUCLUMNE AND STANI SLAUS COUNTY, GEORGE REED, | NC. COLI N DORAN $20, 608, 543 11/ 08/ 17 84%
i\g\ﬁgggé 266) E NEAR QAKDALE AND SONORA, FROM VEST OF PO BOX 4760 560 MOUNTAI N RANCH $é§, g}é, gg 1(1)5 325 1; 86%
(466) LANCASTER ROAD TO MOCCASI N CREEK ROAD 943,
-0 BRI DGE. REHABI LI TATE PAV Nzuggsgzoa 5‘7“325352 SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) 523- (209) 754- 1017
HA22
Totals: Authorized Final Amt: $231, 886, 021 Completed to Date: $169, 924, 254  Work ThisMonth: $23, 354, 385

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALP-4-/0 10- 1F6414
10- AMA- 88-54. 7/ 60. 8 10- 05904
10- AMA- 88-66. 6/ 71. 7 10- 0W5004
10- CAL-4-43.8/44.3 10- 0F2804
10- CAL- 4-49. 6/ 58 10- 1E4404
10- CAL-49-/30. 3 10- 1F6404
10- CAL- 49- 20. 5/ 25 10- 1H4404
10- MER-5-8.8/24.9 10- 1G3304
10- MER-5-25.9/32. 1 10- 1G5004
10- MER- 33-13. 2/ 26.5 10- 1Gr704
10- MER-59-12.8/13.5 10- 0U5204
10- MER- 59- 16. 2/ 23 10- 1H4304
10- MER-99-13.1/36.7 10- 1E2704
10- MER-99-13.1/36.7 10- 1E27A4
10- MER-99-13. 3/21.4 10- 0Y6204
10- MER- 99- 15. 1/ 16 10- 0X6304
10- MER- 99- 35. 9/ 37. 3 10- 1C1804
10- MER-99-/10. 6 10- 1H8304
10- MER- 165- 35. 6/ 36. 1 10- 0U2904
10- MER- 165-/0 10- 1E5804
10- MPA- 140-22.1/25. 3 10- 0G3404

10-SJ-4-2.1/2.1 10- OP8404
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Cnty Rt Pm
10- SJ-5-25.8/26.1
10- SJ- 5- 26. 5/ 27
10- SJ-5-28.3/0
10- SJ-5-32.7/49.8
10-SJ-5-/17.5
10-SJ-12-.1/4.4
10-SJ-12-17.1/17.7
10- SJ-12-18.7/20.9
10- SJ-88-16.4/25.4
10- SJ-99-5.3/5.7
10- SJ-99-5.7/9. 4
10-SJ-99-8.9/9.5
10- SJ-99-18.5/22.9
10- SJ-99-31.3/0
10-SJ-99-/0
10-SJ-132-.4/7.1
10- SJ-205-/2.6
10- STA-99-/24.7
10- STA-99-18.0/19.7
10- STA-99-20.9/24.7
10- STA- 132-/13. 3
10- TUO-49-/6. 4

Statement of Ongoing Contracts - Index

Contract

10- 0Gr204
10- 1E8904
10- 1F9504
10- 1Gr904
10- 1H8804
10- 0G8004
10- 0Y5504
10- 1Gr804
10- 0QL804
10- 1F7304
10- 1H38504
10- OE6144
10- 1G8204
10- 1E5904
10- 1F2704
10- 0G8204
10- 138104
10- 1H3404
10- 0X5604
10- 1C3004
10- 1H4604
10- 1G8004

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm

10- TUO- 108-16.1/18. 1

10- TUO- 108-/0

10- TUO- 120- 11. 2/ 18. 2

10

Statement of Ongoing Contracts - Index

Contract Page

10- 401604 8
10- 1F6424 8
10- 3A7304 8

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $9, 501, 765
FEDERAL Al D ( PRI MARY) $105, 548, 285
FEDERAL Al D ( SECONDARY) $8, 929, 354
STATE H GHMAY $55, 554, 630

$52, 351, 987

District

10

Work completed this Period:

$231, 886, 021

Statement of Ongoing Contracts-Summary
Work Completed ThisPeriod
$6, 959, 620

$6, 959, 620

Work Comp
$2, 876, 979
$77, 505, 573
$6, 779, 390
$41, 146, 343
$41, 615, 969
$169, 924, 254




	10

